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Application of Wisconsin Power and Light Company  ) 
and Wisconsin Electric Power Company for a          ) 
Certificate of Authority to Install a NOx Reduction    ) Docket No. 5-CE-137 
System, Selective Catalytic Reduction (SCR), at the     )  
Edgewater Generating Station on Unit 5   ) 
 
 

WISCONSIN POWER AND LIGHT COMPANY’S  
RESPONSE TO THE MOTION TO MODIFY TESTIMONY 

SCHEDULE AND SHORTEN TIME FOR RESPONSES 
 
 
 
 Pursuant to Wis. Admin. Code § 2.23(1), Wisconsin Power and Light Company 

(“WPL”) respectfully files this response in opposition to Wisconsin Electric Power 

Company’s (“Wisconsin Electric”) “Motion to Modify the Testimony Schedule and 

Shorten Time for Responses” to provide additional information regarding the potential 

affect of delaying the procedural schedule.   

 WEPCO provides two bases for the motion: (1) “to allow Wisconsin Electric time 

to pursue various considerations, including recent settlement discussions,” and (2) that an 

“extension will not prejudice the proceeding in light of the extended build schedule.” 

As to the first basis, WPL notes generally that settlements between parties in any 

docket can occur at various times during a procedural schedule, and do not necessarily 

have to occur prior to filing of direct testimony.  As to the second basis, WPL believes 

that it is important to recognize that a delay in the procedural schedule could result in 

additional costs in the project.  As the 75% owner of Edgewater Unit 5, WPL has a 

significant interest in the unit and the proposed project, and as the operator, WPL is 
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responsible for the implementation of the proposed project.  The project is purposed to 

reduce NOx emissions to allow for compliance with the Phase II of the reasonably 

available control technology (“RACT”) rule.  Phase II has an effective date of May 1, 

2013.  A construction start date for the project of September 2010 is scheduled to 

accomplish a tie-in of the proposed emission control in fall 2012, allowing time to test 

and optimize the SCR system in advance of Phase II of the RACT rule.  Prior to 

September 2010, financial commitments for materials, such as structural steel and other 

long lead time items, will need to be made in order to initiate construction activities 

according to the current construction schedule and to meet the planned outage dates for 

the tie-in of the SCR equipment in the fall of 2012.  Additionally, delay of procurement 

or construction could consume available schedule float, increasing the risk of maintaining 

the budget, schedule, or both.     

In the event that the Commission denies the application for a certificate of 

authority in this docket, sufficient time to take actions to ensure compliance with Phase II 

of RACT, including, potentially, securing replacement power for WPL’s customers, 

would become necessary.  An inability to comply with Phase II of RACT at Edgewater 

Unit 5 will have dramatic operational consequences at Edgewater Unit 5 or the 

Edgewater Facility as a whole. 

For the foregoing reasons, WPL is opposed to a change in the procedural schedule 

that would result in a postponement of the hearing. 
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Dated this 15th day of October, 2009. 
 
 
     Respectfully submitted, 
 
     WISCONSIN POWER AND LIGHT COMPANY 
 
 
     By: /s/ Michael S. Greiveldinger 
      Michael S. Greiveldinger 
      Attorney for  
      Wisconsin Power and Light Company 
      4902 North Biltmore Lane 
      Madison, Wisconsin 53718 
      Phone: 608-458-3318 
      Fax: 608-458-4820 
      michaelgreiveldinger@alliantenergy.com 




